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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an Installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
Installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, US Army Environmental Command (USAEC), 
Hunter Army Airfield (HAAF), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is; 
therefore, subject to change.
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Acronyms

AAFES

ABC

ACL

AEC

AEDB-R

AEHA

AOC

AST

ASTMP

AVGAS

AVN BDE

BFF

bgs

BMP

BTEX

CAP

CaP

CERCLA

CMI (C)

CMI (O)

CMS

CPT

CS

CSM

CSR

CY

cy

DAACG

DCE

DES

DHC

DPT

DPW

DRMO

EFR

EGDT

EPD

ER,A

ERD

FRA

FS

FTA

FY

GAEPD

gal

Army Air Force Exchange Services

Anaerobic BioChem

Alternate Concentration Limit

Army Environmental Command

Army Environmental Database- Restoration

Army Environmental Hygiene Agency

Area of Concern

Aboveground Storage Tank

Aboveground Storage Tank Management Program

Aviation Gas

Aviation Brigade

Bulk Fuel Farm

below ground surface

Base Master Plan

Benzene, Toluene, Ethylbenzene, and Xylene

Corrective Action Plan

Calcium Peroxide

Comprehensive Environmental Response Compensation and Liability Act

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Study

Cone-Penetrometer-Technology

Confirmation Sampling

Conceptual Site Model

Compliance Status Report

Calendar Year

cubic yard

Departure/Arrival Airfield Control Group

Dichloroethene

Design

dehalocaccoides

Direct-Push Technology

Directorate of Public Works

Defense Reutilization and Marketing Office

Enhanced Fluid Recovery

Emergency Generator Diesel Tank

Environmental Protection Division

Environmental Restoration, Army

Enhanced Reductive Dechlorination

Final Remedial Action

Feasibility Study 

Fire Training Area

Fiscal Year

Georgia Environmental Protection Division

gallon
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Acronyms

GDNR

GIS

gw

HAA

HAAF

HOT

HSI

HSRA

IAP

ID

IM

IMCOM

IMP(C)

IMP(O)

INV

IRA

IRP

ISC

IWQS

JP

JP-4

LTM

MCA

MCL

MIP

MO

MOGAS

MW

NFA

NPL

ORM

OWS

PA

PAH

PBA

PCB

PDO

PMP

POL

PP

ppm

QAPP

RA

RA(C)

RA(O)

Georgia Department of Natural Resources

Geographic Information System

groundwater

AEDB-R site designation for Hunter Army Airfield 

Hunter Army Airfield

Heating Oil Tank

Hazardous Site Inventory

Hazardous Site Response Act

Installation Action Plan

Identification

Interim Measure

Installation Management Command

 Implementation (Construction) 

Implementation (Operation) 

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

In-Stream Water Quality Standards

Jet Propellant

Jet Propellant Number 4

Long-Term Management

Military Construction, Army

Maximum Contaminant Level

Membrane Interface Probe

Month

Motor Gasoline

Monitoring Well

No Further Action

National Priorities List

Oxygen-Releasing Material

Oil/Water Separator

Preliminary Assessment 

Polycyclic Aromatic Hydrocarbon

Performance-Based Acquisition

Polychlorinated Biphenyl

Property Disposal Office

Proposed Measures Plan (Study)

Petroleum Oils and Lubricant

Proposed Plan

parts per million

Quality Assurance Project Plan

Remedial Action

Remedial Action (Construction)

Remedial Action (Operation) 
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Acronyms

RAB

RC

RCRA

RD

RFA

RFI

RI

RI/FS

RIP

ROD

RRS

RRSE

SAIC

SAP

SI

STP

SVOC

SWMU

TAPP

TCE

TRC

ug/L

USACE

USAEC

USAF

USATHAMA

USEPA

UST

USTMP

VE

VOC

µg/L

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation 

Remedial Investigation/Feasibility Study

Remedy-in-Place

Record of Decision

Risk Reduction Standard

Relative Risk Site Evaluation

Science Applications International Corporation

Sampling and Analysis Plan

Site Inspection

Sewage Treatment Plant

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethylene

Technical Review Committee

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Air Force

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Underground Storage Tank Management Program

Vacuum Extraction

Volatile Organic Compound

microgram per liter
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Acronym Translation Table

CERCLA

CERCLA

RCRA

RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The mission of the Fort Stewart/HAAF complex is to sustain a quality of life and installation support at the level necessary for 
divisional, non-divisional, tenant, and reserve component units to accomplish their training mission.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
HUNTER ARMY AIRFIELD is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles 
(VOC)

Groundwater, Sediment, Soil, Surface Water

HAAF is located on 5,400 acres of land in Chatham County, Georgia, in the southwestern part of Savannah. The airfield is 
bounded on the north by lightly populated areas, on the east and south by residential and light commercial areas, and on the west
by the Little Ogeechee River/Forest River.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

5400
Savannah

Chatham
Georgia

Affected Media of Concern:

Federal
State

Army Environmental Command (AEC)

US Army Corps of Engineers (USACE), Savannah District

US Environmental Protection Agency (USEPA), Region 4
Georgia Department of Natural Resources (GDNR), Environmental Protection Division
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5-Year / Periodic Review Summary

Complete
Planned

Status
201005
201905

Start Date
201109
202009

End Date
2011
2020

End FY

DD for FRA (as) at bldg 133 (HAA-3B) 
DD for FRA (gw) at PDO Yard (HAA-12)
DD for FRA at Bldg 728 (soil & gw)
DD for FRA at MCA Barracks (HAA-15)
DD for FRA at Pumphouse #1 (HAA-13)
DD for HAA-03 (additional injectors)
DD for IRA (soil) at Bldg 133 (HAA-3B)
DD for IRA (soil) at PDO Yard (HAA-12)
DD for IRA (soil) at the FTA (HAA-01)
DD for IRA at Pumphouse #2 (HAA-13)
DD for IRA at Pumphouses #1, #2, & #6
DD for soil removal at Bldg 728 (HAA-03)
Free product delineation at HAA-09
IRA for FTA
Performance monitoring for HAA-01

Associated ROD/DD Name
HAA-03B
HAA-12
HAA-03
HAA-15
HAA-13
HAA-03
HAA-03B
HAA-12
HAA-01
HAA-13
HAA-13
HAA-03
HAA-09
HAA-01
HAA-01

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The remedies are functioning as intended.Results

Issue identified was that affected soils were used as backfill for the UST sites.Actions

Ensure USTs are in BMP GIS database so that possible issues can be identified during site screening.Plans

To be determined.
Recommendations and Implementation Plans:
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: The performance-based acquisition (PBA) contractor submitted a new quality assurance project plan 
(QAPP)/ sampling analysis plan (SAP) for regulator approval. Under the Comprehensive 
Environmental Response Compensation and Liability Act (CERCLA) a remediation investigation 
(RI)/feasibility study (FS) is followed by a proposed plan (PP).

Future Plan of Action: Upon completion of the RI/FS a corrective action plan (CAP) will be used in conjunction with the PP. 
The CAP will be prepared to identify the selected corrective action to be implemented in order to 
address residual compounds in groundwater and soil.

Fort Stewart became a Flight Training Center in 1966 for fixed-wing training. HAAF was acquired from the US Air Force (USAF) 
in 1967 to support the increased need for helicopter pilot training during the Vietnam Conflict. From 1970 to 1972 advanced 
helicopter training for Vietnamese Air Force flight students was conducted at HAAF. Aviation training was phased out in 1973, 
when all aviation training was consolidated at Fort Rucker, Alabama. The 1st Battalion, 75th Infantry was activated on Jan. 31, 
1974, and Fort Stewart became a training and maneuver area providing tank, field artillery, helicopter gunnery, and small arms 
training for regular Army and National Guard units. 

The 24th Infantry Division (Mechanized) was formerly stationed at Fort Stewart in 1975 and was active during the Persian Gulf 
War in 1991. It was re-flagged as the 3d Infantry Division in May 1996. HAAF currently provides support facilities, conducts 
training opportunities, and assists in the mobilization and deployment of the 3d Infantry Division (Mechanized).   

In July 1980, Fort Stewart filed a Resource Conservation and Recovery Act (RCRA) notification form with the USEPA for Fort 
Stewart and HAAF. A RCRA Part A permit application for interim status as a generator and storage facility was filed in November 
1980. Subsequently, HAAF obtained a Part A permit and was under interim status as a hazardous waste generation and storage 
facility. In 1983, the USEPA directed HAAF to file a RCRA Part B permit application and conducted a compliance inspection of 
HAAF.  Following the compliance inspection, the USEPA advised the Directorate of Public Works (DPW) personnel to withdraw 
the Part B permit application for HAAF, because hazardous wastes generated at HAAF are transferred to the Defense 
Reutilization and Marketing Office (DRMO) storage yard at Fort Stewart. Due to this fact, the USEPA ruled that HAAF did not 
require a Part A or B permit. The Part B permit for Fort Stewart was revised to include quantities of waste generated at HAAF, 
which is currently classified as a large quantity generator.
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HUNTER ARMY AIRFIELD

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

21/16

Installation Site Types with Future and/or Underway Phases
1

2

1

1

Above Ground Storage Tank

Contaminated Ground Water

Fire/Crash Training Area

Underground Storage Tank

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(HAA-09)

(HAA-15, HAA-17)

(HAA-01)

(HAA-13)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA
IRA

IRA
IRA

IRA
IRA
IRA
IRA

IRA
IRA
FRA

IRA
FRA
FRA
FRA
FRA

IRA
IRA

FRA

FRA

FRA
IRA

FORMER USTS AT BLDG 728

FORMER USTS AT BLDG 133

FORMER USTS AT BLDG 133
PUMP HOUSES #1, #2, AND 
#6
FORMER USTS AT BLDG 710
FORMER AIRFIELD AREA 
UST SITES
FIRE TRAINING SITE
FORMER PDO FACILITY
FORMER PDO FACILITY
PUMP HOUSES #1, #2, AND 
#6
FORMER USTS AT BLDG 133
FORMER USTS AT BLDG 728
FORMER USTS AT BLDG 728

FORMER USTS AT BLDG 728
BULK FUEL FACILITY 
FORMER PDO FACILITY
FORMER PDO FACILITY
PUMP HOUSES #1, #2, AND 
#6
FIRE TRAINING SITE
PUMP HOUSES #1, #2, AND 
#6
PUMP HOUSES #1, #2, AND 
#6
FORMER USTS AT BLDG 728

FORMER USTS AT BLDG 133
FIRE TRAINING SITE

1993

1995

1995
1995

1996
1997

1998
1998
1998
1998

2001
2002
2002

2002
2002
2002
2002
2002

2003
2003

2003

2004

2004
2005

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
GROUND WATER TREATMENT
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL
CONTAINMENT
REMOVAL
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS
WASTE REMOVAL - LIQUIDS
BIOREMEDIATION - IN SITU 
GROUNDWATER
WASTE REMOVAL - SOILS
NATURAL ATTENUATION
CHEMICAL REDUCTION/OXIDATION
NATURAL ATTENUATION
THERMAL DESORPTION

REMOVAL
FREE PRODUCT RECOVERY

NATURAL ATTENUATION

BIOREMEDIATION - IN SITU 
GROUNDWATER
AIR SPARGING
WASTE REMOVAL - SOILS

Site ID
HAA-03

HAA-03B

HAA-03B
HAA-13

HAA-03C
HAA-14

HAA-01
HAA-12
HAA-12
HAA-13

HAA-03B
HAA-03
HAA-03

HAA-03
HAA-09
HAA-12
HAA-12
HAA-13

HAA-01
HAA-13

HAA-13

HAA-03

HAA-03B
HAA-01
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 SummaryIRP

198301

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201809/204609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA
FRA

FRA

IRA
FRA
FRA
FRA
FRA

MCA BARRACKS SITE
MCA BARRACKS SITE
Funding for PBA @ HAAF

PUMP HOUSES #1, #2, AND 
#6
FIRE TRAINING SITE
BULK FUEL FACILITY 
BULK FUEL FACILITY 
MCA BARRACKS SITE
MCA BARRACKS SITE

2007
2008
2008

2010

2011
2011
2011
2015
2016

Site Name Action FYRemedy

REMOVAL
CHEMICAL REDUCTION/OXIDATION
BIOREMEDIATION - IN SITU 
GROUNDWATER
BIOREMEDIATION - IN SITU 
GROUNDWATER
IN-SITU SOIL TREATMENT
SOIL VAPOR EXTRACTION
FREE PRODUCT RECOVERY
REMOVAL
BIOREMEDIATION - IN SITU 
GROUNDWATER

Site ID
HAA-15
HAA-15
PBA@HAAF

HAA-13

HAA-01
HAA-09
HAA-09
HAA-15
HAA-15

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The Environmental Restoration, Army (ER,A) program at HAAF focuses on investigation and remediation of eligible sites, where 
contamination occurred due to past practices and activities conducted at the airfield. Currently, the Installation has identified 16 
of the 18 AEDB-R sites as eligible for ER,A funding. Of the 16 sites, 10 are response complete (RC) and six are active ER,A 
sites. The active ER,A sites include the Fire Training Site (HAA-01), the Bulk Fuel Facility (HAA-09), Pump Houses #1 releases 
No. 1 and 2 (HAA-13), the Military Construction, Army (MCA) Barracks site (HAA-15), and trichloroethylene (TCE) groundwater 
contamination site (HAA-17). The RC sites are HAA-02, HAA-03 (includes -03B and -03C), HAA-06, HAA-07, HAA-08, 
HAA-10, HAA-11, HAA-12, HAA-13 (releases no. 2 and 6), HAA-14, and HAA-18. The RAs associated with HAA-16 were 
merged with HAA-01. The non-ER,A eligible sites are HAA-04 and HAA-05.

The majority of these sites (i.e., HAA-01, HAA-03, HAA-03B, HAA-9, HAA-12, HAA-13, and HAA-14) were primarily 
contaminated with petroleum hydrocarbons due to operations of the extensive fueling systems (i.e., storage, product delivery 
lines, and other components) that were required to support a Strategic Air Command facility (pre-1960s) and an Army airfield 
(post-1960s). These fueling systems were part of bulk tank farms, motor pool service stations, Army Air Force Exchange 
Services (AAFES) service stations, and miscellaneous support activities. The primary contaminants of concern at these sites are 
benzene, toluene, ethylbenzene, xylenes (BTEX) and polycyclic aromatic hydrocarbons (PAH), but many sites (i.e., HAA-01, 
HAA-03, HAA-03B, and HAA-13) also contain free phase product (i.e., light nonaqueous phase liquid).

In the mid-1970s, oil/water separators (OWS) were installed at the vehicle washracks on HAAF. Prior to that time, washrack 
wastewater was discharged untreated to the storm water drainage system. When the separators were installed, the separator 
effluent lines were directed to the storm drainage system. In 1986, the OWS discharge lines were connected to the sanitary 
sewer system. 

In the early-1980s, HAAF began implementing numerous measures to ensure current activities do not result in releases to the 
environment. The primary industrial wastes generated at HAAF are those associated with vehicle and aircraft maintenance. The 
waste stream includes used lubricating oil, hydraulic fluid, degreasing solvent, scrap metal, wire, and waste asbestos. Other 
wastes that were generated on the post include waste acid, lead-based paint, waste paint, paint sludge, polychlorinated 
biphenyls (PCB) in transformer oil, plastics, pesticides, herbicides, sanitary waste, and construction debris. The USTs, which are 
located at a limited number of motor pools, are currently used for storage of used oil, used hydraulic fluid, used antifreeze, motor 
gasoline (MOGAS), and jet propellant (JP)-8. At most motor pools, above ground storage tanks (AST) are used in lieu of USTs 
and are being used for the same purposes. If the UST/AST is being used to store a waste product, then a contractor disposes the
UST/AST contents on a regular basis. If these wastes meet the Fort Stewart permit requirements, they are transported to Fort 
Stewart and burned as a fuel source at the Central Energy Plant solid waste management unit (SWMU) 21.

In addition, extensive chlorinated solvent contamination has been identified at HAAF since 1998. These sites (HAA-01, HAA-15,
and HAA-17) will require extensive investigation to determine the extent of subsurface impact and remediation to maximum 
contaminant levels (MCL).

Wastewater that was formerly treated at three smaller sewage treatment plants (STP) on the Installation is now diverted to the 
main STP. In the past, dewatered sludge was disposed of in the base sanitary landfill, which was closed in 1980. The sludge is 
currently disposed of in a Subtitle D permitted landfill off base that is owned and operated by Waste Management, Inc. In 1991, 
effluent from the STP was routed to allow discharge in the Savannah River via connecting with the city of Savannah's Wilshire 
Street STP effluent force main.

There are two landfills on HAAF; one is closed. The original post landfill was open from 1941 through 1980 and was used to 
dispose of nonhazardous scrap metals that had no salvage value. Since 1980, all of the non-salvageable scrap metal has been 
transported to the city of Savannah Sanitary Landfill. A second landfill is currently in operation and is used only for inert 
construction debris.

In 1998, the bulk fuel facility began a complete rehab and upgrade to meet 21st century standards, and to ensure the facility's 
operating life will continue for another 50 years. The rehabilitated facility has numerous checks and balances to ensure that 
failures are immediately recognized and corrected to prevent future impact to the environment. In addition, HAAF will continue to 
implement measures in the 21st century throughout the installation to ensure our military missions are conducted to ensure 
stewardship of the environment.
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 Contamination AssessmentIRP

The following exit strategies are planned as part of the HAAF Installation Restoration Program (IRP):

HAA-01
Completion of a project management plan (PMP), remedial investigation study (RI/FS) report; the proposed plan (PP) and record 
of decision (ROD). The remedial design (RD); remedial action construction [RA(C)] and remedial action operation [RA(O)] were 
included as options upon completion of the RI/FS.

HAA-09
Release #2
Reactivation of product recovery system and bi-annual monitoring of sentinel well and one well downgradient from the site.
Release #3
The monitoring wells will be abandoned under a PBA contract in 2018 and a monitoring well abandonment report will be 
submitted.

HAA-13
Pump House #1 Release No. 1:
Continued semiannual sampling will be conducted to monitor the natural attenuation of the residual benzene, toluene, ethyl-
benzene and xylene (BTEX).

Pump House #1 Release No. 2:
Semiannual monitoring of groundwater monitoring wells near the canal and of the canal surface water will be performed to 
monitor potential impacts.

HAA-15
Completion of a PMP, RI/FS report; the PP and ROD. The RD; RA(C) and RA(O) were included as options upon completion of 
the RI/FS.

HAA-17
Completion of a PMP, RI/FS report; the PP and ROD. The RD; RA(C) and RA(O) were included as options upon completion of 
the RI/FS.
 

Cleanup Exit Strategy
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1982

1983

1987

1988

1990

1991

1994

1995

1996

Solid Waste Disposal Study of HAAF, Savannah, 
Georgia

Installation Assessment of HQ, 24th Infantry Division 
and Fort Stewart, Georgia, Report No. 334

Hazardous Waste Study, No. 37-26-0127-88, Fort 
Stewart, Georgia

Property Report

AEHA Environmental Program Review, No. 31-24-
7038-89

Tracer Leak Test for Five Underground Storage Tanks, 
HAAF
Tracer Tight Leak Test of Four Underground Storage 
Tanks, HAAF
Shallow Soil Gas Investigation, HAAF, Buildings 133 
and 710, Savannah, Georgia
Tracer Tight Leak Test of Two Underground Storage 
Tanks, HAAF
Synthetic Organic Chemicals Survey

Contamination Evaluation/Closure Plan, Ft Stewart Fire 
Training Areas

Phase II Site Investigation, Tactical Equipment Shop 
Refueling Station, Building 1343 Draft
Design Recommendation Report, Subsurface 
Remediation at the HAAF Base Gas Station
Corrective Action Plan, HAAF Building 710

Field Report, Delivery Order No. 33 for Removal of 
USTs at Bldg 728 and emergency generator tank at 
117th Air National Guard

Engineering Remediation Report for Underground 
Storage Tank Removal, Building 710
Field Report, Delivery Order #76 for Removal of USTs 
at Pump Houses #1 and #2
Field Report, Delivery Order #76 for Removal of USTs 
at Pump Houses #1 and #2
Underground Storage Tank Closure Report, Building 
133
Engineering Remediation Report, Underground Storage
Tank Removal and Phase II Interim Remediation 
(Building 133), Hunter Army Airfield

Closure Report for Tanks 21 and 22, Hunter Army 

Gulf Tex Engineers, Inc

ESE, Inc

Army Environmental 
Hygiene Agency (AEHA)

United States Army Toxic 
and Hazardous Materiels 
Agency (USATHAMA)
USATHAMA

Tracer Research 
Corporation
Tracer Research 
Corporation
Tracer Research 
Corporation
Tracer Research 
Corporation
HSHB-ME-WR

Hunter/ESE

Army-COE, Savannah 
District
RMT, Inc.

Atlanta Testing and 
Engineering

Anderson Columbia 
Environmental, Inc.

Phoenix Construction 
Services, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Aneptek Corporation

Aneptek Corporation

Anderson Columbia 

MAR-1982

OCT-1983

MAR-1987

JAN-1988

AUG-1988

MAR-1990

MAR-1990

JUL-1990

JUL-1990

AUG-1990

OCT-1990

APR-1991

JUN-1991

OCT-1991

OCT-1994

JAN-1995

APR-1995

APR-1995

MAY-1995

JUN-1995

JAN-1996

 Previous StudiesIRP

Title Author Date
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1996

1997

Airfield, Georgia

Closure Report for Tanks 23 and 24, Hunter Army 
Airfield, Georgia
Closure Report for Tanks 27 and 28, Hunter Army 
Airfield, Georgia
Closure Report for Tank 98, Hunter Army Airfield, 
Georgia
Closure Report for Tank 104, Hunter Army Airfield, 
Georgia
Closure Report for Tank 108, Hunter Army Airfield, 
Georgia
Closure Report for Tank 110, Hunter Army Airfield, 
Georgia
Closure Report for Tank 111, Hunter Army Airfield, 
Georgia
Closure Report for Tank 112, Hunter Army Airfield, 
Georgia
Closure Report for Tank 115, Hunter Army Airfield, 
Georgia
Closure Report for Tank 116, Hunter Army Airfield, 
Georgia
Closure Report for Tank 117, Hunter Army Airfield, 
Georgia
100 Percent Submittal Construction Specifications for 
Source Removal Action, Hunter Army Airfield-Fire 
Training Area, Savannah, Georgia
Final Completion Report, Former Building 133, EPD 
Facility No. 9025029
Final Completion Report, Former Building 710, EPD 
Facility No. 9025029
Final Corrective Action Plan-Part A, Phase I Site 
Investigation of the Airport Hydrant System (Building 
728), Facility ID. No. 9025035 and 9025049
Final Corrective Action Plan Part B, DAACG Facility 
Area, EPD Facility No. 9025085

Final Corrective Action Plan-Part A, Pumphouse #6, 
EPD Facility No. 9025090
Final Corrective Action Plan-Part A, Pumphouse #1, 
EPD Facility No. 9025085
Final Corrective Action Plan-Part A, Pumphouse #2, 
EPD Facility No. 9025086
Final Compliance Status Report, Old Property Disposal 
(PDO) Yard, Hunter Army Airfield
Final Corrective Action Plan-Part B, Building 1310, 
EPD Facility No. 9025073
Tank # 401 AMMO YARD Bldg 1009 Field Report

TANK # 402 bldg 914 Field Report

TANK #403 BLDG 8631 Field Report

Final Corrective Action Plan-Part B, Former Building 
728, EPD Facility No. 9025035 and 9025049

Environmental, Inc.

Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
LAW Engineering

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Metcalf and Eddy

Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Anderson Columbia 
Environmental, Inc.
Metcalf and Eddy

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

MAR-1996

JUN-1996

JUN-1996

AUG-1996

SEP-1996

APR-1997

APR-1997

APR-1997

MAY-1997

SEP-1997

NOV-1997

NOV-1997

NOV-1997

DEC-1997
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1998

1999

Final Corrective Action Plan-Part B, Pumphouse #6, 
EPD Facility No. 9025090
Corrective Action Plan-Part A for former HOT at 
Building 8593-1, HAAF, GA

Closure Report for USTs 30, 31, and 50 (PumpHouse 
#1), HAAF, GA
PDO Yard ASTs Removal Report

Closure Report for USTs #40-#41 (PumpHouse #2), 
HAAF, GA
Closure Report for USTs #82-#92 (PumpHouse #6), 
HAAF, GA

Corrective Action Plan-Part A for Heating Oil Tank 
(HOT) at Bldg 725, HAAF, GA
Corrective Action Plan-Part A for UST #109, HAAF, GA

Corrective Action Plan-Part A for UST #112, HAAF, GA

Corrective Action Plan-Part A for UST #116, HAAF, GA

Corrective Action Plan-Part A for Heating Oil Tanks 
(HOTs) at Bldg 850 , HAAF, GA
Corrective Action Plan-Part A for USTs #21 and #22, 
HAAF, GA
Corrective Action Plan-Part A for USTs #27 and #28, 
HAAF, GA
Corrective Action Plan-Part A for USTs #25 and #26, 
HAAF, GA
Corrective Action Plan-Part A for UST #108, HAAF, GA

Addendum #2 to Sampling and Analysis Plan for CAP 
Part A and B Investigation for Former USTs
Addendum #3 to Sampling and Analysis Plan for CAP 
Part A and B Investigation for Former USTs
Addendum #1 to Site and Safety Health Plan for CAP 
Part A and B Investigations for Former USTs
Third Annual Monitoring Only Report for former USTs 
#17-#20, HAAF, GA
Third Annual Monitoring Only Report for former USTs 
#118X-#123X, HAAF, GA
UST #113 Closure Report (EGDT) Emergency 
Generator Diesel Tank 
UST #114 Closure Report (EGDT) Emergency 
Generator Diesel Tank)
UST #93 Closure Report  (EGDT) (Emergency 
Generator Diesel Tank)
UST #99 Closure Report Bldg 1323 (EGDT) Emergency
Generator Diesel Tank
UST #110 Closure Report Used Oil Tank Bldg 1333

UST #29 Closure Report (EGDT) Bldg 8571

Closure Report for UST #129, HAAF, GA

Metcalf and Eddy

Science Applications 
International Corporation 
(SAIC)
HAZWRAP/EarthTech

HAZWRAP/EarthTech: 

HAZWRAP/EarthTech

HAZWRAP/EarthTech

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

HAZWRAP/EarthTech

SAIC

SAIC

SAIC

SAIC

Metcalf and Eddy

Metcalf and Eddy

Hussey, Gay, Bell, & 
Deyoung
Hussey, Gay, Bell & 
DeYoung
Hussey, Gay, Bell & 
Deyoung
Hussey, Gay, Bell, 
DeYoung
Hussey, Gay, Bell & 
Deyoung
Fort Stewart Directorate of 
Public Works, 
Environmental Branch
HAZWRAP/EarthTech

JAN-1998

SEP-1998

OCT-1998

NOV-1998

DEC-1998

DEC-1998

JAN-1999

FEB-1999

FEB-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

MAY-1999

MAY-1999

MAY-1999

JUN-1999

JUN-1999

JUN-1999

JUN-1999

JUN-1999

JUN-1999

JUL-1999
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1999

2000

Closure Report for UST #130, HAAF, GA

Soil Gas Survey Report for the Bulk Fuel Facility (HAA-
09), HAAF
Revised Final RFI Report for the Old PDO Yard

Corrective Action Plan-Part B for UST #108, HAAF, GA

Closure Report for UST #29, HAAF, GA

Closure Report for UST #104, HAAF, GA

Closure Report for UST #110, HAAF, GA

Closure Report for UST #111, HAAF, GA

HAA-12 PDO YARD Revised Final RCRA Facility 
Investigations Report
First Annual Monitoring Only Report for Bldg 1310 
(USTs #23 and #24), HAAF, GA
Corrective Action Plan-Part B for USTs #21 and #22, 
HAAF, GA
Closure Report for UST #117, HAAF, GA

UST #108 CAP Part B Bldg 1346

First Annual Monitoring Only Report for Bldg 728 (USTs
#1-#16), HAAF, GA
First Annual Monitoring Only Report for the Fire 
Training Area (HAA-01), HAAF, GA
UST #131 NON-REGULATED UST Final Closure 
Report Bulk Fuel Facility
UST 111 Closure Report Used Oil Tank

SWMU #1 Post South Central Landfill Corrective Action 
Plan

Corrective Action Plan-Part B for USTs #25 and #26, 
HAAF, GA
Final Compliance Status Report, Fire Training Area, 
Hunter Army Airfield, Georgia
UST 120 Final Closure Report Bldg 7901

UST 100 BLDG 1450 Closure Report EGDT

UST 121 Bldg 7902 Final Closure Report

Corrective Action Plan for the Old Property Disposal 
(PDO) Yard, HAAF, GA
MCA Barracks Site Data Package for Preliminary 
Assessment
Pumphouse #2 Corrective Action Plan Part B Former 
Bldg 8065
Bulk Fuel Facility Final Monitoring Only Well Installation 
Report
Fourth Annual Monitoring Only Report for former USTs 
#17-#20, HAAF

HAZWRAP/EarthTech: 

SAIC

Metcalf and Eddy

SAIC

Fort Stewart DPW, 
Environmental Branch
Fort Stewart DPW, 
Environmental Branch
Fort Stewart DPW, 
Environmental Branch
Fort Stewart DPW, 
Environmental Branch
Metcalf & Eddy

Metcalf and Eddy

SAIC

Fort Stewart DPW, 
Environmental Branch
SAIC

Metcalf and Eddy

Metcalf and Eddy

EARTH TECH

Fort Stewart DPW 
Environmental Branch
SAIC

SAIC

LAW Engineering

Earth Tech, Inc.

Hussey, Gay, Bell, Deyoung

Earth Tech

SAIC

SAIC

SAIC

SAIC

SAIC

JUL-1999

SEP-1999

SEP-1999

SEP-1999

SEP-1999

SEP-1999

SEP-1999

SEP-1999

SEP-1999

OCT-1999

OCT-1999

OCT-1999

OCT-1999

NOV-1999

NOV-1999

DEC-1999

DEC-1999

DEC-1999

FEB-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

APR-2000

APR-2000

MAY-2000

MAY-2000

MAY-2000
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2000

2001

Fourth Annual Monitoring Only Report for former USTs 
#118X-#123X, HAAF, GA
HAA-14 BLDG 1327 First Semiannual MO Report for 
USTs 21-22
Corrective Action Plan-Part A for the Bulk Fuel Facility 
Former UST 117, HAAF, GA
Addendum #1 to the First Annual Monitoring Only 
Report for Bldg 1310 (USTs #23 and #24)
CAP-Part B for HAAF Bulk Fuel Facility

CAP-Part B Addendum for USTs 25 and 26, HAAF

Addendum #1 to the Bldg 728 CAP-Part B Report, 
HAAF, GA
UST 23-24 Bldg 1310 First Annual MO Report 
Addendum #1
HAA-03 Former Bldg 728 Corrective Action Plan Part B
Addendum #1 and First Annual Pilot Study Progress 
Report
Corrective Action Plan-Part B for PumpHouse #1, 
HAAF, GA
Second Annual Monitoring Only Report for Bldg 1310 
(USTs #23 and #24), HAAF, GA
UST 118-123X Former Bldg 133 Semiannual MO 
Report for the 17th Monitoring Event
UST 25 & 26 Data Package for Sept 2000 Sampling 
Event
UST 25 & 26  1st Semiannual MO Report

HAA-14 BLDG 1327 First Annual Monitoring Only 
Report USTs 21-22

PDO YARD Site Safety and Health Plan for the 
Corrective
PDO YARD Field Sampling Plan for Corrective Action

Fifth Semiannual Monitoring Only Report for Bldg 131

Fifth Annual Monitoring Only Report for Bldg 133, UST 
118X-123X
UST 23-24 Final Interim Removal Action Report

UST 25-26 BLDG 1343, Corrective Action Plan Part B 
Addendum #1
First Annual Monitoring Only Report for USTs 25 and 
26, HAAF
First Progress Report for the Corrective Action at the 
PDO Yard
HAA-09 Bulk Fuel Facility Corrective Action Plan Part B
Former UST 117
UST 25-26 BLDG 1343 First Annual MO Report 

IRA Former USTs #118X-123X, Former Bldg 133

Second Annual Progress Report for Bldg 728 Pilot 
Study
CAP B Addendum PH #1

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

EARTH TECH, INC.

SAIC

SAIC

SAIC

SAIC

SAIC

EarthTech

SAIC

SAIC

MAY-2000

MAY-2000

JUN-2000

JUN-2000

JUN-2000

JUN-2000

JUL-2000

JUL-2000

AUG-2000

AUG-2000

OCT-2000

NOV-2000

NOV-2000

NOV-2000

DEC-2000

JAN-2001

JAN-2001

MAR-2001

MAY-2001

MAY-2001

JUN-2001

JUN-2001

JUN-2001

JUL-2001

JUL-2001

AUG-2001

AUG-2001

SEP-2001
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2001

2002

CAP-Part B Addendum for Pumphouse #2, HAAF

HAA-01 Former Fire Training Area Final Work Plan for 
Modification No.4 to the Revised Final Compliance 
Status Report Investigation
Sanitary Sewer Investigation Bldg 1275, 1276, 1277 
(EM Barracks)
Sanitary Sewer Investigation Gannam Height & Wilson 
Acres
Sanitary Sewer Investigation Gannam Height & Wilson 
Acres
Sanitary Sewer Investigation Bldg 1275, 1276, 1277 
(EM Barracks)
Pumphouse #1 Site Safety and Health Plan for 
Corrective Action
HAA-13 PUMPHOUSE #2 Field Sampling Plan for 
Corrective Action @ Former PH #2
PDO YARD- Second CAP Report for Corrective 
Actions
UST 118X-123X Semiannual MO Report for the 19th 
Monitoring Event
UST 25-26 BLDG 1343 Third Annual MO Report

3rd Semiannual MO TANK 25-26

First Annual Monitoring Only Report for USTs 21 and 
22, HAAF, GA
3rd Semiannual MO TANK 25-26

1st Semiannual MO PH #1

FTA-Revised Final Compliance Status Report Vol I of II

6th Annual MO Bldg 133

Revised Final Compliance FTA VOL II of II

1st Pilot Study report for Pumphouse 2

Pumphouse #1 Bldg 8060 Revised Final Corrective 
Action Plan part B Addendum #1
2nd Annual MO Tank 25-26

2nd Progress Report PDO Yard

6th Annual Monitoring Only Report for USTs 118x-123x

3rd Corrective Action Progress Report for the Corrective
Actions at the Old PDO Yard HAAF
2nd Annual Monitoring Only report for UST 25 and 26

3rd Semiannual Monitoring Only report for UST 25 and 
26
5th Corrective Action Plan Progress Report for the 
Corrective Actions at the Old PDO Yard
1st Annual Monitoring Only Report for Pumphouse #1

3rd Annual Progress Report for Former Building 728

SAIC

Law Engineering & 
Environmental Services

EarthTech

EarthTech

EarthTech

EarthTech

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

STEP

SAIC

LAW GIBB GROUP

STEP, INC

LAW GIBB GROUP

SAIC

SAIC

STEP, INC.

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SEP-2001

OCT-2001

OCT-2001

OCT-2001

OCT-2001

OCT-2001

NOV-2001

NOV-2001

DEC-2001

DEC-2001

DEC-2001

DEC-2001

DEC-2001

DEC-2001

FEB-2002

FEB-2002

MAY-2002

MAY-2002

JUN-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

AUG-2002

AUG-2002
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2002

2003

2004

HAA-09 Bulk Fuel Facility First Semiannual MO Report 
for former UST 117 Bldg 7002
Semiannual Monitoring Only Report for the 21st 
Monitoring Event for Former UST 118x-123x
1st Annual Monitoring Only Report for Former UST 117 
Building 7002 Bulk Fuel Storage
UST 255-256 Third Annual MO Report Bldg 1612

UST 25-26 Bldg 1343 Fifth Semiannual MO Report

MCA Barracks Site Data Package #2 for Preliminary 
Assessment

PDO YARD 4TH CAP Report for Corrective Actions

UST 25-26 BLDG 1343, CAP PART B Addendum #2

3rd Semi Annual Monitoring Only Report for 
Pumphouse 1
4th Corrective Action Plan Progress Report for the 
Corrective Actions at the Old PDO Yard
UST 118X-123X BLDG 133, 7TH Annual MO Report

Corrective Action Work Plan for Former USTs 118x-
123x
Bulk Fuel Facility, First Annual MO Report UST 117

3rd Annual MO Report UST 25 & 26 

2nd Pilot Study report for Pumphouse 2

2nd Pilot Study report for Pumphouse 2

1st Semiannual Monitoring Only Report for Former UST
117 Building 7002 Bulk Fuel Storage
PDO Yard 5th CAP Report for Corrective Actions

UST 122-123 BLDG 1360 Closure Report for 
Monitoring Well Abandonment
UST118, 119, 119B Final Closure Report for Permanent
Closure
HAA-01 Final Work Plan Addendum to the Revised 
Final Compliance Status Report Investigation for IRA
HAA-03 BLDG 728 4TH Annual Pilot Study Progress 
Report
UST 2 5 & 26 7TH Semiannual MO Report

5th Semiannual Monitoring Only Report for UST 25 and 
26

Data Summary Report for the 2003 Free-product CPT 
Investigation Former Pumphouse #1
6th Corrective Action Plan Progress Report at the Old 
PDO Yard 
3rd Semiannual Progress Report Former Pumphouse 
#2
Report of Findings for MCA Barracks HAA-15

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

STEP

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

US Army Corps of 
Engineers
STEP

STEP, INC.

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

HGL

OCT-2002

OCT-2002

OCT-2002

NOV-2002

NOV-2002

DEC-2002

JAN-2003

APR-2003

APR-2003

APR-2003

MAY-2003

MAY-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

AUG-2003

AUG-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

OCT-2003

NOV-2003

JAN-2004

JAN-2004

FEB-2004

JUL-2004

 Previous StudiesIRP

Title Author Date



Final HUNTER ARMY AIRFIELD Installation Action Plan - 21

2004

2005

2006

HAA-01 Former Fire Training Area Final Report for 
Interim Removal Activities
7th Corrective Action Plan Progress Report for the Old 
PDO Yard
4th Semiannual Progress Report Former Pumphouse 
#2
HAA-09 Bulk Fuel Facility 3rd Semiannual MO Report 
for UST 117
HAA-03B BLDG 133 Final Semiannual Status Report 
for Remedial Action

Addendum Compliance Status Former Fire Training 
Area HAA-01
5th Semiannual Progress Report for Former 
Pumphouse #2
HAA-09 Bulk Fuel Facility Second Annual MO Report

3rd Annual Monitoring Only Report for Former 
Pumphouse #1
Correction Action Completion Report for the Old PDO 
Yard
Monitoring Only Report  Jan. 05 Sampling Event 
Former Fire Training Area
7th Semiannual Monitoring Only Report for Former 
Pumphouse #1
PDO Yard Corrective Action Plan for Corrective Action 
at the PDO Yard
MCA Barracks Site  HAA-15, Final Site Investigations 
Work Plan 
UST 25-26 11TH Semiannual MO Report

Bulk Fuel Facility HAA-09 Final Second Annual MO 
Report
6th Semiannual Progress Report for Former 
Pumphouse #2
2nd Annual Monitoring and Free Product Removal 
Report for the Bulk Fuel Facility
2nd Groundwater Sampling Letter Report for the 
Former Building 133 Remedial Action

HAA-13 Pumphouse #1 2004-2005 Free-product 
Removal Report Former Pumphouse #1 Release #1
HAA-01 Former Fire Training Area Monitoring Only 
Report for CY 2005
UST  25 and 26 Sixth Annual Monitoring Only Report 
Bldg 1343
Bulk Fuel Facility HAA-09 Completion Report Former 
UST #117 Bldg 7002
HAA-13 PH #1 CAP PART B Addendum #2 Ph #1 
Release #1
UST 25 and 26 Final Closure Report Former 260th QTR
Motor Pool 3rd AVN BDE
Bulk Fuel Facility HAA-09 Final Closure Report Bulk 
Fuel Tank Farm UST 117 Bldg 7002 

STEP

SAIC

SAIC

SAIC

STEP

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

STEP

SAIC

SAIC

SAIC

SAIC

SAIC

CAPE

CAPE

AUG-2004

AUG-2004

AUG-2004

NOV-2004

DEC-2004

APR-2005

MAY-2005

JUN-2005

JUN-2005

AUG-2005

AUG-2005

AUG-2005

SEP-2005

SEP-2005

OCT-2005

NOV-2005

NOV-2005

DEC-2005

DEC-2005

APR-2006

APR-2006

JUL-2006

JUL-2006

JUL-2006

AUG-2006

AUG-2006
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2006

2007

2008

HAA-13 PH #1 4th Annual MO Report PH #1 Release 
#2 Bldg 8060
UST 122-123 Closure Report for Monitoring Well 
Abandonment Bldg 1360

UST 25 & 26 Thirteenth Semiannual Monitoring Only 
Report  Bldg 1343
HAA-13 PH #2 Eighth Semiannual Progress Report 
Bldg 8065
UST 25 & 26 Final Completion Report for Interim 
Remedial Action at the 260th QTR Motor Pool Bldg 
1345
HAA-12 PDO YARD Letter Report for the Surface Soil 
Sampling
UST 117 Third Annual MO and Free Product Removal 
Report
HAA-09 Bulk Fuel Facility Final 3rd Annual Monitoring 
& Free Product Report Former UST 117 Bldg 7009
HAA-01 Former Fire Training Area Monitoring Only 
Report for CY 2006
HAA-13 PH #1 11TH Semiannual Monitoring Only 
Report Former PH #1 Release #2
HAA-13 PH #1 5TH Annual Monitoring Only Report for 
Former PH #1 Release #2
HAA-13 PH #2 9TH Semiannual Progress Report 
Former PH #2

July 2007 Sampling Event Monitoring Only Report, 
Former Building 728, Facility ID 9-025049, Hunter Army
Airfield, GA
Work Plan for Soil Remediation and FY08 Groundwater 
Monitoring at Former Pumphouse #2, Hunter Army 
Airfield,  GA
2007 Freeproduct Removal and Monitoring Only 
Report, Former Pumphouse #1, Release #1, Facility ID 
9-025085*1, Former Building 8060, Hunter Army 
Airfield, GA
Letter Report for the Surface Soil Sampling (2008) at 
the Old Property Disposal (PDO) Yard, Hunter Army 
Airfield, GA
Revised Final Corrective Action Completion Report for 
the Corrective Actions at the Old Property Disposal 
(PDO) Yard, Hunter Army Airfield, GA
Sixth Annual Monitoring Only Report, Former Building 
728, Facility ID 9-025049, Hunter Army Airfield, GA 
Tenth Semiannual Progress Report, Former 
Pumphouse #2, Facility ID 9-025086, Former Building 
8065, Hunter Army Airfield, GA
Monitoring Only Report for CY 2007, Former Fire 
Training Area (HAA-01), HSI 10395, Hunter Army 
Airfield, GA
Eleventh Semiannual Progress Report Former 
Pumphouse #2, Facility ID 9-025086, Former Building 
8065, Hunter Army Airfield, GA

SAIC

US Army Corps of 
Engineers

STEP, INC.

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SES

SAIC

SAIC

SAIC

SAIC 

SAIC

SAIC

SAIC

NOV-2006

DEC-2006

JAN-2007

JUL-2007

AUG-2007

SEP-2007

SEP-2007

SEP-2007

OCT-2007

DEC-2007

DEC-2007

DEC-2007

JAN-2008

FEB-2008

MAY-2008

MAY-2008

MAY-2008

JUN-2008

JUN-2008

JUN-2008

AUG-2008
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2008

2009

Monitoring Only Report for the January 2008 Sampling 
Event, Former Fire Training Area (HAA-01), HSI 10395,
Hunter Army Airfield, GA 
2008 Supplemental Site Investigation Data Package, 
Former Pumphouse #1, Release #1, Facility ID 9-
025085*1, Former Building 8060, Hunter Army Airfield, 
GA
Eleventh Semiannual Progress Report, Former 
Pumphouse #2, Facility ID 9-025086, Former Building 
8065, Hunter Army Airfield, GA
Completion Report, Former Building 728, Facility ID 9-
025049, Hunter Army Airfield, GA 
Fourth Annual Monitoring and Free Product Removal 
Report, Former UST 117, Building 7009, Bulk Fuel 
Facility (HAA-09), Facility ID 9-025113*2, Hunter Army
Airfield, GA 
Sixth Annual Monitoring Only Report, Former 
Pumphouse #1, Release #2, Facility ID 9-025085*2, 
Former Building 8060, Hunter Army Airfield, GA 
Data Summary Report for TCE Plume at Bldg 1290, 
Hunter Army Airfield, GA 

HAA-13 Pumphouse #1 Release #2 Final 12th Semi-
Annual Progress Report 
HAA-13 Pumphouse #2 CAP-Part B Addendum #1

HAA-12 Well Abandonment Report Old Property 
Disposal (PDO) Yard
HAA-09 CAP-Part B, Bulk Fuel Facility Former AST 
7001 and 7003
HAA-15 Final Work Plan for Investigation for MCA 
Barracks 
HAA-17 Hazardous Sites Response Program 
Notification
HAA-18 Final Site Investigation Summary Report 
Boundary Investigation
HAA-01 Compliance Status Report Work Plan

HAA-13 Pumphouse #1 Release #1 Revised CAP-Part
B w/2008 Annual Monitoring Report
HAA-17 Site Investigation Work Plan

HAA-13 Pumphouse #1 Release #2 Final Revised 
CAP-Part B w/2008 Annual Monitoring Report 
HAA-13 Pumphouse #1 Release #1 Revised CAP-Part
B Addendum #1 Report Former 
HAA-18 Final Site Investigation Work Plan Boundary 
Investigation
HAA-09 CAP-Part B Addendum #1 for the Bulk Fuel 
Facility
HAA-13 Pumphouse #1 Release #1 Revised CAP-Part
B, Addendum #1
HAA-13 Pumphouse #1 Release #2 Final 15th Semi-
Annual Monitoring Only Report w/Addendum #1 for 
Revised CAP-Part B

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SAIC

SES

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

AUG-2008

AUG-2008

AUG-2008

SEP-2008

SEP-2008

SEP-2008

DEC-2008

JAN-2009

JAN-2009

FEB-2009

MAR-2009

APR-2009

APR-2009

APR-2009

JUN-2009

JUN-2009

JUN-2009

JUL-2009

SEP-2009

SEP-2009

OCT-2009

OCT-2009

OCT-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

2011

2012

HAA-13 Pumphouse #1 Release #2 Final 14th Semi-
Annual Progress Report

HAA-13 Pumphouse #1 Release #2:  2nd Semi-Annual
Monitoring Only Report for 2009
HAA-13 Pumphouse #2:  15th Semi-Annual Progress 
Report
HAA-13 Pumphouse #1 Release #1:  2009 Annual 
Monitoring Report
HAA-09:  Corrective Action Implementation Report

HAA-09:  2009 Free Product Removal Report

HAA-13 Pumphouse #1 Release #2:  Remedial Action 
Implementation and Monitoring Report
HAA-13 Pumphouse #1 Release #1:  Final Corrective 
Action Implementation Report
HAA-18 Final 2010 Site Investigation Report

HAA-09:  Final 2nd Post Remedial Action Performance 
Monitoring Report
HAA-13 Pumphouse #1 Release #1:  Final 1st 
Quarterly Performance Monitoring Report
HAA-13 Pumphouse #1 Release #2:  1st Quarterly 
Performance Monitoring Report (June 2010)
HAA-15 MCA Barracks Site:  Final Compliance Status 
Report
HAA-09:  Final 3rd Post Remedial Action Performance 
Monitoring Report
HAA-13 Pumphouse #1 Release #1:  Final 2nd 
Quarterly Performance Monitoring Report
HAA-13 Pumphouse #1 Release #2:  Final 2nd 
Quarterly Performance Monitoring Report (September 
2010)
Final 4th Post Remedial Action Performance Monitoring
Report

HAA-09 Final Corrective Action Plan Part B Addendum 
#1
HAA-17 Final Compliance Status Report

HAA-09 Addendum #28 to the Work Plan

HAA-13 PH#1 R#1 Final 3rd Quarterly Performance 
Monitoring Report
HAA-13 PH#1 R#1 Final 4th Quarterly Monitoring 
Report (March 2011)
HAA-13 PH#1 R#2 Final 2nd Injection Summary & 1st 
Quarterly Performance Monitoring Report (March 2011)
HAA-01 Compliance Status Report

HAA-15 Revised Final Compliance Status Report

HAA-09 Final Pilot Study Interim Progress Report

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SAIC

ARCADIS

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SAIC

DEC-2009

APR-2010

APR-2010

MAY-2010

MAY-2010

MAY-2010

JUL-2010

JUL-2010

JUL-2010

JUL-2010

OCT-2010

OCT-2010

OCT-2010

OCT-2010

DEC-2010

DEC-2010

DEC-2010

APR-2011

APR-2011

MAY-2011

JUL-2011

JUL-2011

SEP-2011

OCT-2011

NOV-2011

JAN-2012

 Previous StudiesIRP

Title Author Date
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2012

2013

2014

2015

HAA-13 PH#1 R#2 2nd Quarterly Performance 
Monitoring Report
HAA-09 Annual Post Remedial Action Report

HAA-17 Final Compliance Status Report Revision #1

HAA-01 Compliance Status Report Revision #1

HAA-13 PH#1 R#1 Final CAP Progress Report #7

HAA-15 Final Addendum #1 to CSR Revision #1

HAA-09 R#3 Final CAP Progess Report #7

HAA-13 PH#1 R#2 Final CAP Progress Report #7

HAA-09 R#2 Pilot Study Interim Progress Report #2

HAA-13 PH#1 R#1 CAP Progress Report #8

HAA-13 PH#1 R#2 Final CAP Progress Report #8

HAA-13 PH#1 R#2 Final CAP Progress Report #9

HAA-13 PH#1 R#2 Final CAP Progress Report #10

HAA-09 R#2 Pilot Study Interim Progress Report #3

HAA-09 R#3 Final CAP Progess Report #8

HAA-13 PH#1 R#1 CAP Progress Report #9

HAA-09 R#3 Final CAP Progess Report #9

HAA-13 PH#1 R#1 CAP Progress Report #10

HAA-13 PH#1 R#2 Final CAP Progress Report #11

HAA-13 PH#1 R#2 Final CAP Progress Report #12

HAA-13 PH#1 R#1 CAP Progress Report #11

HAA-13 PH#1 R#2 Final CAP Progress Report #13

HAA-13 PH#1 R#2 Final CAP Progress Report #14

HAA-13 PH#1 R#2 Final CAP Progress Report #15

HAA-13 PH#1 R#2 Final CAP Progress Report No. 15

HAA-13 PH#1 R#1 CAP Progress Report #12

HAA-13 PH#1 R#1 CAP Progress Report #13

HAA-13 PH#1 R#1 Final CAP Progress Report No. 12

HAA-13 PH#1 R#1 Final CAP Progress Report No. 13

HAA-13 PH#1 R#2 Final CAP Progress Report No. 16

ARCADIS

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SAIC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

Arcadis

ARCADIS

ARCADIS

Arcadis

Arcadis

Arcadis

JAN-2012

FEB-2012

MAR-2012

APR-2012

APR-2012

APR-2012

JUL-2012

JUL-2012

SEP-2012

SEP-2012

OCT-2012

APR-2013

APR-2013

MAY-2013

MAY-2013

MAY-2013

SEP-2013

SEP-2013

SEP-2013

JAN-2014

JAN-2014

MAY-2014

MAY-2014

JAN-2015

JAN-2015

FEB-2015

FEB-2015

FEB-2015

FEB-2015

MAR-2015

 Previous StudiesIRP

Title Author Date
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2015

2016

HAA-13 PH#1 R#2 Final CAP Progress Report No. 17

HAA-13 Pumphouse #3 Final Well Abandonment 
Report

HAA-13 Pumphouse #3 Final Baseline Monitoring 
Report

HAA-09 Pilot Study Interim Progress Report #4 for 
Corrective Action Bulk Fuel Facility
HAA-13 North Lightning Rd. Pipeline Release #4 Final 
CAP Part A, 

HAA-13 Pumphouse #3 Final CAP Part B POL Island 
Rel #3

HAA-15 Final Preliminary Vapor Intrusion (VI) 
Evaluation and Proposed Soil Gas Investigation
HAA-13 PH#1 R#1 Final CAP Progress Report No. 14

HAA-13 PH#1 R#2 Final CAP Progress Report No. 18

HAA-13 PH#1 R#2 Final CAP Progress Report No. 19

Building 1323 UST Closure Report Central Energy Plant

HAA-13, PH #1 R#2 Final CAP Progress Report No. 20

HAA-13, PH #1 R#1 Final CAP Progress Report No. 15

HAA-13, PH #1 R#2 Final CAP Progress Report No.21

Arcadis

Crawford Environmental 
Services/DOL Fuel Services
(DLA Funded)
Crawford Environmental 
Services/DOL Fuel Services
(DLA Funded)
Leidos

Crawford Environmental 
Services/DOL Fuel Services
(DLA Funded)
Crawford Environmental 
Services/DOL Fuel Services
(DLA Funded)
Arcadis

Arcadis

Arcadis

Arcadis

Moran Environmental 
Recover

Arcadis

Arcadis

Arcadis

MAR-2015

JUN-2015

JUN-2015

JUL-2015

AUG-2015

AUG-2015

AUG-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

FEB-2016

APR-2016

APR-2016

 Previous StudiesIRP

Title Author Date
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HUNTER ARMY AIRFIELD

Installation Restoration Program

Site Descriptions
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Site ID: HAA-01
Site Name: FIRE TRAINING SITE

In March 2001, the GAEPD approved a background soil statistical study and also requested further investigation be conducted of 
the soil and groundwater to complete the delineation of contamination present. In the first quarter of FY02, additional investigation 
of the soil and groundwater was conducted to complete the delineation for the third revision of the CSR. The extent of previous 
contaminants in the surface, subsurface soil, and groundwater were delineated. To further delineate the extent of the chlorinated 
solvents at the DAACG chlorinated solvents area, the USACE installed 17 vertical-profile borings in 2002. In 2003, a second IRA 
was conducted to address the free-product present in monitoring well HMW-07. The belt skimmer was removed prior to 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

198301........
198301........
199401........
201204........
199712........
200804........
200806........

198310
198310
201610
201612
201108
201612
201812

RIP Date: 201612

RC Date: 201812

The regulatory statute for this site was initially the Hazardous Site Response Act (HSRA) regulated by Georgia Environmental 
Protection Division (GAEPD) under Hazardous Site Inventory (HSI) number 10395. In 2014 this site was transferred to the 
regulatory statute CERCLA and is still regulated by GAEPD. HAA-01 is located on the northwest portion of HAAF and was used 
until 1991 to train firefighters in a live fire scenario. Training sessions took place about eight times per year and used 300 to 500 
gallons (gal) of waste oil, solvents, and waste fuels [aviation gas (AVGAS) and JP-4] per training session. The fire training site 
area consisted of a 5,000 square-foot concrete pad, bermed on all sides, with an OWS and a salvaged AST in the center which 
was only used to simulate an aircraft. The bermed area contained POL contaminated soil, and the soil on the south side of the 
bermed area was visibly stained from overflow. The berm was observed to be cracked in multiple locations.

In March 1987, a preliminary contamination assessment was conducted around the fire training pad. Metals, PAHs, and 
phthalates were detected in the surrounding soil. From 1990 to 1992 additional contamination assessments indicated the surface 
soil and drainage ditch sediments were impacted by VOCs and SVOCs, and the groundwater was impacted by VOCs. In the first 
quarter of 1995, samples were collected as a part of the source removal investigation. In 1997, free-product was discovered in 
groundwater monitoring well HMW-07. During the first and second quarter of fiscal year (FY) 98, an IRA was conducted at the 
former fire training area (FTA). Soil remediation activities included the removal of all structures (i.e., simulated aircraft structure, a 
20,000-gal AST, underground fuel transmission line, concrete pad/berm, OWS, and 5,000 cubic yards (cy) of contaminated soil. 
Groundwater monitoring was initiated in FY98 and a belt skimmer (thin layer free-product recovery system) was installed at 
HMW-07 in the second quarter FY99.

Investigations continued in 1999 and 2000 to further delineate the extent of soil and groundwater contamination to background 
levels per the GAEPD requirements to support preparation of the Compliance Status Report (CSR). Investigations showed VOCs, 
SVOCs, PAHs, and pesticides present in the soil. Chlorinated solvents [cis-1,2 dichloroethene (DCE) and trans-1,2-DCE] were 
detected in a groundwater sample collected from monitoring well HMW-14R located in the north portion of the FTA; this area was 
designated as the departure/arrival airfield control group (DAACG) chlorinated solvents area. Additional VOCs, SVOCs and metals
were also detected during this groundwater investigation. The detection of the chlorinated solvents identified another source area 
which was originally placed in AEDB-R as HAA-016. This information was summarized in the second version of the CSR that 
was submitted to the GAEPD in March 2000. Review comments were received in January 2001 from the GAEPD, requiring 
additional site delineation in the northeast section of the site and to the south of the site.

RRSE: HIGH

Regulatory Driver: CERCLA



Final HUNTER ARMY AIRFIELD Installation Action Plan - 29

Site ID: HAA-01
Site Name: FIRE TRAINING SITE

excavating of approximately 67 cy of soil. In June 2003, eight 1-inch diameter monitoring wells were installed throughout the 
DAACG chlorinated solvent area. 

In July 2004, groundwater samples were collected from 10 monitoring wells in the DAACG chlorinated solvent area. These field 
activities were summarized in a revised CSR addendum. The CSR addendum established that four VOC constituents (DCE, 
benzene, cis-1,2-DCE, and vinyl chloride) were not in compliance with groundwater risk reduction standard (RRS), along with 
naphthalene and lead that were established to be out of compliance in the revised final CSR. The revised CSR and its associated 
addenda was submitted to the GAEPD in June 2005. The CSR was amended with specific corrective action procedures in FY06.
Benzene, naphthalene, and lead are contaminants of concern near the former FTA, while 1,2-DCE, cis-1,2-DCE, and vinyl 
chloride are a concern in the DAACG chlorinated solvent area. While the revised final CSR and the addendum to the CSR were 
under review by the GAEPD, the installation continued to perform semiannual monitoring of 10 groundwater wells for BTEX in the 
former FTA, and 10 groundwater wells for VOC constituents in the DAACG chlorinated solvent area. The GAEPD responded to 
the revised final CSR and the addendum to the CSR the first quarter of FY07 requesting that additional investigation be performed
in the DAACG chlorinated solvent area, to determine the boundaries of the solvent plume and location of the source.

In 2008, the GAEPD responded to the CSR addendum requesting additional soil and groundwater delineation within the DAACG 
chlorinated solvent area and soil delineation to the north of the former FTA. Additional delineation activities were included in a 
PBA contract awarded in fourth quarter of FY08.

A semiannual groundwater monitoring event was conducted in February 2009 of 10 groundwater monitoring wells in the former 
FTA for VOCs, SVOCs, and lead, and 10 groundwater monitoring wells in the DAACG chlorinated solvent area for VOCs. Due to 
the additional soil and groundwater delineation that was requested by the GAEPD, a CSR work plan was submitted to the GAEPD
in July 2009. The work plan proposed the installation of five soil borings, nine shallow aquifer monitoring wells and two deep 
aquifer monitoring wells to address the additional characterization requested by the GAEPD. GAEPD completed their review of 
the CSR in January 2012. In May 2012, USAEC issued a stop work modification for three sites at HAAF, one of which was HAA-
01. A modification for this adjustment was issued to the contracting officer in February 2013.  A request was sent to GAEPD to 
withdraw the CSR due to the change in regulatory driver in third quarter of FY14. The PBA contractor completed a draft RI/FS and
a new PBA contract was awarded in the May 2014 that included the cost for the PMP, RI/FS report; the proposed work plan and 
ROD.  The RD, RA(C) and RA(O) were included as options upon completion of the RI/FS. The PMP was completed during FY15.


CLEANUP/EXIT STRATEGY
After approval is received from the regulator for the completed PMP, the RI/FS report, proposed work plan, ROD, RD, RA(C), and 
RA(O) will be sequentially prepared and submitted to the regulator for approval prior to site implementation. 
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Site ID: HAA-09
Site Name: BULK FUEL FACILITY 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............

198301........
199901........
199906........
200201........
200208........

198310
199906
200205
201108
204609

RIP Date: 201108

RC Date: 204609

The former UST No. 117, Facility Identification (ID) No. 9-025113*1 and No. 9-025113*2, is the Bulk Fuel Farm (BFF).  It is 
approximately 600 feet by 1,200 feet and covers about 16.5 acres. This is an active facility that currently contains two ASTs [7007 
and 7009] for the storage of JP-8 fuel with capacities of approximately 500,000 gal each, aboveground and underground piping, 
and off-loader and pump stations for the distribution of fuel to and from the tanks.  Previously, UST No. 117, a 550-gal JP-4 fuel 
tank and three 500,000-gal ASTs (AST 7001, 7003, and 7005) previously were located at the BFF under the Georgia 
Environmental Protection Division (GAEPD) Underground Storage Tank Management Program (USTMP) regulations.

Release No. 1: 
Soil samples collected at this site in FY97 indicated high levels of BTEX components. The concentration of benzene in 
groundwater exceeded MCLs and can be attributed to the former storage of MOGAS and AVGAS. A passive soil gas 
(GoreSorber) survey was conducted in the first-quarter of FY99 that indicated high levels of petroleum contamination in the soil 
and groundwater. A CAP-Part A investigation was conducted between December 1999 and January 2000 after the removal of 
UST No. 117 located near Building 7002 at the BFF. The CAP-A was conducted to identify areas of significant contamination 
concentrations observed. A CAP-Part B investigation was conducted from November 2000 to March 2001 to determine the extent
of petroleum contamination at the site.  As a part of these investigations, a groundwater plume was identified in the vicinity of AST 
7003. Semiannual monitoring of Release No. 1 was initiated in July 2002 and discontinued in January 2003. The GAEPD USTMP 
granted NFA for Release No. 1 in a correspondence dated Oct. 6, 2003. Monitoring wells associated with Release No. 1 were 
abandoned in FY06.

Release No. 2: AST 7009
In July 2002, a second release was discovered during the investigation activities at Release No. 1.  Free-product was observed in
monitoring well BF-MW-E5 located within the bermed area of AST 7009.  Semiannual monitoring of Release No. 2 was initiated 
in July 2004 and discontinued in January 2005 because detected BTEX and PAH constituents were below their respective in-
stream water quality standards (IWQS) and the alternate concentration limits (ACL). The GAEPD USTMP granted approval of the 
request to discontinue semiannual groundwater sampling while addressing the free-product. Free-product removal activities were
implemented in July 2004 using absorbent socks in well BF-MW-E5 and bimonthly or quarterly pumping of the same well. In July 
2007, an eight-hour Enhanced Fluid Recovery ® (EFR®) event was initiated to expedite free-product recovery.  Free-product 
has not been observed in the other wells located within the berm or those located around the perimeter of the berm for AST 7009. 
Currently, EFR® events are being conducted on a quarterly basis with biannual groundwater monitoring of the sentinel well BF-
MW-38. Free-product continues to be measured in BF-MW-E5 at a thickness ranging from 0.14 to 0.97 foot during the vacuum 
extraction (VE) events. In 2008, Release No. 2 was transferred to the AST management unit at the GAEPD.

Release No. 3: AST 7003
In May 2006, the concrete foundation and berm for AST 7003 were removed by CAPE Environmental and free-product was 
discovered at a depth of 3 to 4 feet below ground surface (bgs).   In August 2006, CAPE Environmental installed four, 2-foot 
diameter sumps in the bermed area of former AST 7003. In November 2006, 42  monitoring points were installed on 50-foot 
centers at a depth of 4.5 feet. Griffen Services, an on-site contractor, removed free-product on a routine basis from 2006 through 
2008. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: HAA-09
Site Name: BULK FUEL FACILITY 

In 2008, Release No. 3 was transferred to the Aboveground Storage Tank Management Program (ASTMP) at the GAEPD. The 
site was also transferred to ARCADIS, a performance-based contractor, in 2008. Liquid levels were measured in monitoring 
points in December 2008; all of the sumps exhibited free-product that ranged from a sheen to 0.21 foot.  Four of the 42 
monitoring points exhibited product with a maximum of 4.45 feet.  The CAP-B Addendum No. 1 was approved by the GAEPD in a
correspondence dated Nov. 20, 2009.  The excavation of the hot spot area associated with Release No. 3 was conducted in 
December 2009. All impacted contaminated soil was removed during the excavation activities and soil remediation has been 
completed.  Quarterly and semiannual groundwater monitoring events through April 2011 indicated one sample above the 
approved ACL, but natural attenuation is ongoing.  Semiannual LTM continued.  After benzene concentrations dropped and 
remained below the approved ACL for two consecutive semiannual sampling events, a request for NFA was submitted to the 
regulator on Oct. 9, 2013.  GAEPD approved the NFA on Oct. 21, 2013 and requested the wells be properly abandoned and 
documented in a well abandonment report.     

Release No. 2
In FY11, a CAP-B addendum and work plan was submitted to GAEPD for the installation of a pilot scale product recovery system 
around AST 7009 that will consist of a combination surfactant injection/multiphase extraction system to recover trapped free-
product from under the AST and to determine the feasibility of implementing this technology full scale.  Free-product continues to 
be observed at the site of Release No. 2 and as a result, corrective action to address the free-product was required. A pilot scale 
recovery system was installed around AST 7009 utilizing a combination surfactant injection/multiphase extraction system to 
recover trapped free phase product from under the AST in order to determine the feasibility of implementing this technology at the 
BFF.  Extraction wells were gauged in April 2012 with results indicating no free-product detected in any of the wells.  Three more 
quarterly gauging events were conducted that failed to demonstrate the success of the remedial action. The pilot scale recovery 
system was not successful and a second phase pilot study was awarded in FY14 to restart the product recovery system. The 
second phase study was completed in February 2015 and the first quarterly gauging event was completed in March 2015.


CLEANUP/EXIT STRATEGY
Release #2
It is assumed the product recovery system will be successful with a minimum of four quarterly gauging events, followed with two 
semiannual gauging events, to verify that no free product remains.  If the groundwater benzene sample results remain below the 
ACL of 713 micrograms per liter (ug/L) for one year, a request will be made for an NFA and abandonment of 15 monitoring wells.

Release #3
The monitoring wells will be abandoned under a PBA contract in 2018 and a monitoring well abandonment report will be submitted
to the regulator.
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Site ID: HAA-13
Site Name: PUMP HOUSES #1, #2, AND #6

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............

198301........
199606........
199606........
199503........
200101........
200210........

198310
199701
200209
200309
201004
204609

RIP Date: 201004

RC Date: 204609

This project consists of 32 USTs located at three former pump houses. The pump houses were taken out of service in 1973. 
Removal of 16 USTs located at Pump House #1 and Pump House #2 was completed in FY95. Fourteen of the remaining USTs at 
this site were removed and two defueling tanks, with all associated piping, were closed in place in June 1998. The CAP-part A 
was submitted to the GAEPD in May 1997 for each pump house (#1, #2, and #6) and were approved. The CAP-part B for Pump 
House #6 recommending NFA was approved by the GAEPD in November 1998. In April 2010 the Semiannual Progress Report for
Pump House #2 recommending NFA was approved by the GAEPD in August 2010.

The former Pump House #1 was an aviation-gas fuel island located along the east-west taxiway of HAAF that was used from 
about 1953 until the early-1970s. It consisted of 10, 25,000-gal USTs and a 50,000-gal underground defueling tank. Various 
closure activities and CAP-part A and CAP-part B investigations were performed at the former Pump House #1 site between 
1995 and 2000. Analytical data from all of the investigations indicated the DAACG facility and the former Pump House #1 should 
be combined into one CAP-part B report. This report was submitted to the GAEPD in August 2000 and approved in a 
correspondence dated December 2000. The former Pump House #1 CAP-part B report indicated that there are two distinct and 
separate plumes located in the vicinity of Pump House #1. Release No. 1 is an area of soil and groundwater contamination near 
the DAACG facility that is in the vicinity of former fuel pits 1A and 1B, located approximately 900 feet west of former building 8060 
(i.e., Pump House #1). This area had previously been designated in AEDB-R as HAA-11 and was combined with this site due to 
the groundwater BTEX plumes being contiguous. Release No. 2 is an area of soil and groundwater contamination located near 
the former Pump House #1 facility and former fuel pits 1C and 1D, located approximately 200 feet north of the former tank pits. 
The CAP-part B recommended additional investigation be conducted in the fuel pit 1A / DAACG area (Release No. 1) to further 
define the extent of the free-product. For Release No. 2 the CAP-part B Report recommended semiannual monitoring of eight 
groundwater monitoring wells for BTEX. 

In May 2000, an interim action to remove the free-product within the Pump House #1 Release No. 1 area was implemented 
through the use of absorbent socks. An addendum to the CAP-part B was completed in July 2002 to address the additional 
investigation required at Pump House #1 Release No. 1. During the investigation, free-product in excess of 0.125 inch was 
observed in six monitoring wells. The CAP-part B Addendum No. 1 report recommended sampling of 30 monitoring wells annually
for BTEX in the Pump House #1 Release No. 1 area. The use of absorbent socks for free-product removal at Pump House #1 
Release No. 1 continued until July 2003. In 2003, an additional investigation was conducted to further delineate the horizontal and
vertical extent of the free-product in the subsurface at Release No. 1 and Release No. 2 using cone-penetrometer-technology 
(CPT) equipment with fluorescence detection. The use of absorbent socks was initiated again in 2004. 

In 2005, the free-product removal method was changed to bi-monthly VE from numerous wells located throughout the Pump 
House #1 Release No. 1 area. In 2006, a CAP-part B Addendum No. 2 was prepared for Pump House #1 Release No. 1 and 
approved by the GAEPD for quarterly VE of free-product at four wells for at least eight hours and annual monitoring of 30 
groundwater wells. In May 2006, six injection wells were installed around the Pump House #1 Release No. 2 tank pit area to inject
an oxygen-releasing material (ORM) to enhance the degradation of BTEX compounds. Injections in this area were conducted 
from July 2006 through April 2007. Funding for RAs are being conducted under a PBA contract. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: HAA-13
Site Name: PUMP HOUSES #1, #2, AND #6

In 2008, a supplemental site investigation was conducted at Pump House #1 Release No. 1, 45 soil borings were installed 
throughout the identified plume area to fully delineate soil and groundwater. To monitor natural attenuation in the Pump House #1 
Release No. 2 area, eight groundwater monitoring wells were sampled for BTEX. In 2009, to reduce the estimated time frame for 
groundwater to reach the approved ACL levels at the Release No. 1 area, an active remedy of injecting calcium peroxide (CaP) 
was proposed in a revised CAP-Part B Addendum in 2009. To decrease the remedial time frame and to mitigate impacts to the 
canal surface water downgradient of the petroleum hydrocarbon plume at the Release No. 2 area, two additional RAs were 
proposed. In situ chemical oxidation  using sodium persulfate to reduce the contaminant mass in two areas of this release and 
injecting CaP into two offset rows of injection points (barrier wall) upgradient of the canal. These three proposed actions were 
approved by GAEPD in the first quarter of calendar year (CY)10. Sodium persulfate injections were performed in the Release No. 
2 area from February to March 2010. CaP injections at the Release No. 1 area were conducted in April 2010. Semiannual 
groundwater monitoring events have been completed for Release No. 1 since September 2010.

In December 2010, a second round of sodium persulfate was injected in the Release No. 2. To maintain the downgradient 
biological reactive barrier wall of this area, a second injection of CaP was performed in February 2011. Quarterly monitoring after 
the initial injection was conducted for both releases. The CaP injections in the Release No. 1 area exhibited a boost to the rate of 
attenuation of BTEX and to enhance the attenuation rates in the northern portions of the impacted area a third injection of CaP 
was conducted in March 2012. The injection of sodium persulfate resulted in significant reductions in one area of Release No. 2 
while demonstrating variable reductions in another area.  As indicated in the third quarterly performance monitoring report after 
the second sodium persulfate injection (March 2012), concentrations in three injections wells within the Release No. 2 area all 
rebounded to above the ACL for benzene after the injections. This gives an indication of a greater mass of hydrocarbons than 
originally suspected. This greater mass of hydrocarbons significantly reduces the effectiveness of the sodium persulfate injections.
As an alternative to the sodium persulfate injections in the area of Release No. 2, the PBA contractor proposed that a biosparge 
system be installed to promote aerobic degradation. After the third injection application in June 2012 and a sampling event 
conducted in December 2012, an additional focused sodium persulfate application was recommended due to a rebound in 
concentrations. This injection application was conducted in June 2013 and was followed by groundwater monitoring events in July
and October 2013. Another application of sodium persulfate to reduce the contaminant mass in the two source areas (Area A and 
Area B) was completed in May 2014. Another application of CAP to replenish and maintain the barrier was completed in June 
2014. This site was consolidated under a FY14 PBA contract for Hunter Army Airfield.


CLEANUP/EXIT STRATEGY
Pump House #1 Release No. 1: 
Continued semiannual sampling will be conducted to monitor the natural attenuation of the residual BTEX.

Pump House #1 Release No. 2:
Semiannual sampling of groundwater monitoring wells near the canal and of the canal surface water will be performed to monitor 
potential impacts. 



Final HUNTER ARMY AIRFIELD Installation Action Plan - 34

Site ID: HAA-15
Site Name: MCA BARRACKS SITE

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

199802........
200008........
200010........
201301........
200407........
200804........
201701........

199909
200112
201610
201612
200801
201809
201809

RIP Date: 201809

RC Date: 201809

The regulatory statute for this site was initially the HSRA regulated by GAEPD under HSI number 10521. In 2014 this site was 
transferred to the regulatory statute CERCLA and is still regulated by GAEPD. It is located north of Lightning Road, west of 
Mitchell Blvd, east of Griffen Street and south of Cook Blvd. The estimated 75-acre site contains a 10-acre pond and is 
approximately 0.5 miles and 1.5 miles from the installation's two main potable water wells (Well No. 1 and Well No. 2, 
respectively), which withdraw water at a considerably lower depth than the contaminated surficial groundwater.  In July 2000, 
contamination of TCE and DCE at concentrations exceeding action levels [parts per million (ppm) range] were detected.  The 
chlorinated solvent contamination extends from six to 50 feet bgs. Contamination has been identified in groundwater only and the 
source of contamination is unknown. The most probable source of contamination is former aircraft maintenance operations 
located at Buildings 811, 813, 843, 844, and/or 845 and/or a former fuel/de-icing fluid transfer line located in the area.  In FY01, 
subsurface geophysical studies were conducted to assist in defining a sampling strategy and 10 vertical profiles/ deep wells were 
installed in fourth quarter FY01.  

In FY02, additional wells were installed and purging of pipelines A and B (funded under HAA-03) were completed. In FY04, an 
ongoing historical investigation identified the potential of a former hospital and motor pool in the area as possible sources. Direct- 
push screening of soil at 5-foot intervals with groundwater sampling at discrete intervals from the water table to 45 feet bgs was 
conducted at 20 locations beyond the previously defined site boundary. TCE was identified at multiple locations. However, 
additional sampling will be required to determine if these are discrete or part of a continuous plume. No major source has been 
identified. The production well and pond remain uncontaminated. An archive search was conducted in FY04 in an attempt to 
identify the source of the contamination. In the fourth quarter FY04, a PBA contract was awarded to perform all required 
investigations and RAs. A draft project management plan was submitted in early FY05. As an HSRA site, this site will be 
delineated to background concentrations.  In FY06 and FY07, site delineation for groundwater was conducted and a pilot study 
was performed to optimize the corrective action of groundwater contamination. The groundwater corrective action consists of 
implementation of enhanced reductive dechlorination (ERD). The baseline groundwater monitoring event was conducted in 
February 2006 followed by the initial Anaerobic BioChem (ABC) pilot study injection. Two additional rounds of injections of 
enhanced ABC injections included the addition of zero-valent iron, dehalocaccoides (DHC), and buffering agent (sodium 
bicarbonate) in FY06 thru 07.  Six rounds of groundwater sampling were conducted in FY06 through FY07 to optimize the 
performance of the pilot study. A draft CAP and a CSR were completed in FY07. Reports were not submitted due to site transfer 
to a new PBA contractor in 2008. A partial excavation of a grease trap located in the area of Building 811 was conducted by the 
installation in FY07 that did not include soil removal.

In 2009, an investigation to finalize the delineation of the source(s) of the TCE impacts in groundwater was conducted. The 
activities comprising the investigation of the TCE plume at HAA-15 included: collection of water level from monitoring wells, 
evaluation of surface water drainage, vertical profiles using membrane interface probe (MIP) technology followed by soil and 
groundwater sampling, and installation of four groundwater monitoring wells. Funding for the RAs is being conducted under a PBA
contract.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: HAA-15
Site Name: MCA BARRACKS SITE

Based on a compilation of all data collected under the conceptual site model (CSM) investigations, two source areas for TCE 
groundwater impacts at the HAA-15 site were identified: Hanger T-811 area and the former industrial waste treatment 
plant/washrack area.  A revised CSR was submitted to the GAEPD in the first quarter of FY11. The regulatory driver for this site 
was changed from the HSRA to the CERCLA by the USAEC during 2012.  A modification for this adjustment was issued to the 
contracting officer in February 2013.  A request was sent to GAEPD to withdraw the CSR due to the change in regulatory driver in 
third quarter of FY 14. The PBA contractor completed a draft RI/FS. However, a new PBA contract was awarded in May 2014 that 
included the cost for the PMP, RI/FS report; the proposed work plan and ROD.  The RD, RA (C) and RA (O) were included as 
options upon completion of the RI/FS.  The PMP was completed during FY15.


CLEANUP/EXIT STRATEGY
After approval is received from the regulator for the completed PMP, the RI/FS Report, proposed work plan, ROD, RD, RA(C), and 
RA(O) will be sequentially prepared and submitted to the regulator for approval prior to site implementation. 
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Site ID: HAA-17
Site Name: Groundwater Contamination HAAF

The revised CSR was generated based on data from investigations conducted from FY10-FY13.  In May of 2012, USAEC issued 
a stop work modification for three sites at HAAF, HAA-17 was one of them.  The regulatory driver for this site was changed from 
the Georgia HSRA to CERCLA. A modification for this adjustment was issued to the contracting officer in February 2013. A 
request was sent to GAEPD to withdraw the CSR due to the change in regulatory driver in third quarter of FY14. The PBA 
contractor completed a draft RI/FS.  However, a new PBA contract was awarded in May 2014 that included the cost for the PMP, 
RI/FS report; the proposed work plan and ROD; RD, RA(C) and RA(O) were included as options upon completion of the RI/FS. 
The PMP was completed during FY15.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

200709........
200809........
200809........
201510........
201701........
201701........

200712
200910
201610
201612
201809
201809

RIP Date: 201809

RC Date: 201809

During the investigation at USTs 25, 26, and the former HAAF purge facility for BTEX, the following VOCs were detected in the 
groundwater:
-TCE,
-1,2-DCE,
-1,1-DCE,
-1,1-DCA,
-vinyl chloride,
-acetone, and
-chloroform. 

Potential sources were identified as Bldg 1290, UST 25/26, the former purge facility, the former special weapons facility, the 
former weapons cleaning facility, and a former drycleaners. Maximum TCE detected was 7,730 ug/L. In May 2007, a total of 21 
(shallow and deep combined) groundwater monitoring wells were installed around Bldg. 1290.  Wells were installed above the clay
confining layer, which is at 40 to 45 feet bgs.  In July 2007, 23 groundwater monitoring wells were sampled for VOCs. Analytical 
results demonstrated no TCE impacts in the vicinity of Bldg 1290.  TCE was detected approximately 675 feet southeast of Bldg 
1290. Between October 2007 and January 2008, 40 MIP vertical profiles were installed approximately 40 to 50 feet bgs. Twenty 
direct-push technology (DPT) borings for soil and groundwater samples were collected from multiple depth intervals.  TCE was 
detected in five DPT locations. Investigations to date indicate that the TCE impact is concentrated around USTs 25 and 26.  

Funding for RAs are being conducted under a PBA contract. In FY09 and FY10, additional site investigations were conducted to 
define the extent of groundwater impacted by TCE. Conclusions of the CSM indicate there are three  areas impacted by TCE.  
The area with the highest concentrations of TCE is in the vicinity of former USTs 25/26.  TCE impacts have been observed 
predominantly at the 20- to 30-foot and 30- to 40-foot bgs intervals. The area extent of the TCE impacts decreases with depth, 
and the highest TCE concentrations occur predominantly at 20- to 30-foot interval, which is just above the upper clay layer.  The 
other areas impacted by low levels of TCE and VOCs include the former purge facility and a former dry cleaners.  A CSR was 
completed and submitted to GAEPD in the second quarter of FY11.  With one exception, the full extent of TCE in groundwater at 
the site is delineated horizontally and vertically. Based on the assessment of impacted areas and ecological conditions, there are 
no ecological risks at this site.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: HAA-17
Site Name: Groundwater Contamination HAAF

CLEANUP/EXIT STRATEGY
After approval is received from the regulator for the completed PMP, the RI/FS report, proposed work plan, ROD, RD, RA(C), and 
RA(O) will be sequentially prepared and submitted to the regulator for approval prior to site implementation. 
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Site ID Site Name NFA Date Documentation
HAA-02

HAA-03

HAA-03B

HAA-03C

HAA-04

HAA-05

HAA-06

HAA-07

HAA-08

HAA-10

HAA-11

HAA-12

HAA-14

HAA-16

HAA-18

PBA@HAAF

PCB STG AT DEH STG YD BHND BLD 1024

FORMER USTS AT BLDG 728

FORMER USTS AT BLDG 133

FORMER USTS AT BLDG 710

SEW TRT PLANT

AIRCRAFT WSH RACKS OW SEP

PHOTO LAB BLD 1287, 332

FORMER BLDG 1022 PESTICIDE STORAGE

BLD 1029 FORMER PESTICIDE STORAGE AREA

FORMER SANITARY LANDFILL

DAACG/AIRFIELD INVESTIGATION

FORMER PDO FACILITY

FORMER AIRFIELD AREA UST SITES

DAACG AREA CHLORINATED SOLVENTS

HAAF Boundary Investigation

Funding for PBA @ HAAF

198310

200810

200606

200009

198310

198310

198310

198310

198310

198310

199701

200903

200210

200307

201101

201312

Site was accessed and no sampling 
required
Letter received from GA USTMP 
approving NFA dated July 15, 2008
Clean-up goal achieved. Received NFA 
from GAEPD February 8, 2006
System was shutdown and wells 
abandoned. Ranger Complex 
Construction 
Site active not eligible

Site active not eligible

Study complete, No cleanup required

Study complete, No cleanup required

Study complete, No cleanup required

Study complete, No cleanup required

Site investigation has been combined with
HAA-13
Letter from GAEPD for Well Abandonment
acknowledging that site met all site 
closeout criteria. Dated 11 March 2009.
Site RC due to the site being apart of the 
state Monitoring Only Program for 
benzene.
Site investigation has been combined 
under HAA-01
Letter from GAEPD indicating that NFA 
was required from the Installation dated 
December 2010.
PBA@HAAF site closed per USAEC 
guidance.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198301

1984

1988

1993

1994

1995

1996

1997

1998

1999

2000

2001

2002

INV

ISC

PA

SI

ISC

CAP

PA

ISC

IRA
CAP
INV

INV
IRA
CAP

SI
IRA

PA
INV

RI/FS
PA

CAP
IRA

RA(C)
CAP
SI
IRA

(HAA-03 - FORMER USTS AT BLDG 728, HAA-03B - FORMER USTS AT BLDG 133, HAA-03C - FORMER 
USTS AT BLDG 710)
(HAA-03 - FORMER USTS AT BLDG 728, HAA-03B - FORMER USTS AT BLDG 133, HAA-03C - FORMER 
USTS AT BLDG 710, HAA-09 - BULK FUEL FACILITY , HAA-13 - PUMP HOUSES #1, #2, AND #6)
(HAA-01 - FIRE TRAINING SITE, HAA-02 - PCB STG AT DEH STG YD BHND BLD 1024, HAA-04 - SEW 
TRT PLANT, HAA-05 - AIRCRAFT WSH RACKS OW SEP, HAA-06 - PHOTO LAB BLD 1287, 332, HAA-07 - 
FORMER BLDG 1022 PESTICIDE STORAGE, HAA-08 - BLD 1029 FORMER PESTICIDE STORAGE AREA, 
HAA-10 - FORMER SANITARY LANDFILL)
(HAA-01 - FIRE TRAINING SITE, HAA-02 - PCB STG AT DEH STG YD BHND BLD 1024, HAA-04 - SEW 
TRT PLANT, HAA-05 - AIRCRAFT WSH RACKS OW SEP, HAA-06 - PHOTO LAB BLD 1287, 332, HAA-07 - 
FORMER BLDG 1022 PESTICIDE STORAGE, HAA-08 - BLD 1029 FORMER PESTICIDE STORAGE AREA, 
HAA-10 - FORMER SANITARY LANDFILL)

(HAA-14 - FORMER AIRFIELD AREA UST SITES)

(HAA-03B - FORMER USTS AT BLDG 133)

(HAA-12 - FORMER PDO FACILITY)

(HAA-11 - DAACG/AIRFIELD INVESTIGATION)

(HAA-03C - FORMER USTS AT BLDG 710)
(HAA-03C - FORMER USTS AT BLDG 710)
(HAA-11 - DAACG/AIRFIELD INVESTIGATION)

(HAA-13 - PUMP HOUSES #1, #2, AND #6, HAA-14 - FORMER AIRFIELD AREA UST SITES)
(HAA-14 - FORMER AIRFIELD AREA UST SITES)
(HAA-11 - DAACG/AIRFIELD INVESTIGATION)

(HAA-12 - FORMER PDO FACILITY)
(HAA-12 - FORMER PDO FACILITY)

(HAA-15 - MCA BARRACKS SITE)
(HAA-09 - BULK FUEL FACILITY )

(HAA-12 - FORMER PDO FACILITY)
(HAA-16 - DAACG AREA CHLORINATED SOLVENTS)

(HAA-03 - FORMER USTS AT BLDG 728)
(HAA-03B - FORMER USTS AT BLDG 133)

(HAA-12 - FORMER PDO FACILITY)
(HAA-09 - BULK FUEL FACILITY , HAA-13 - PUMP HOUSES #1, #2, AND #6)
(HAA-15 - MCA BARRACKS SITE, HAA-16 - DAACG AREA CHLORINATED SOLVENTS)
(HAA-03 - FORMER USTS AT BLDG 728)

Past Phase Completion Milestones
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 ScheduleIRP

2003

2004

2005

2006

2008

2009

2010

2011

2014

IRA
CAP
RI/FS

IMP(C)

IMP(O)

IMP(O)

RFA
RI/FS
IRA
RD
RA(C)
PA

LTM
RA(O)

IMP(C)
CS
SI

IMP(C)
RFI/CMS
IRA

RA(O)

(HAA-13 - PUMP HOUSES #1, #2, AND #6)
(HAA-14 - FORMER AIRFIELD AREA UST SITES)
(HAA-16 - DAACG AREA CHLORINATED SOLVENTS)

(HAA-03 - FORMER USTS AT BLDG 728, HAA-03B - FORMER USTS AT BLDG 133)

(HAA-03 - FORMER USTS AT BLDG 728)

(HAA-03B - FORMER USTS AT BLDG 133)

(HAA-18 - HAAF Boundary Investigation)
(PBA@HAAF - Funding for PBA @ HAAF)
(HAA-15 - MCA BARRACKS SITE)
(PBA@HAAF - Funding for PBA @ HAAF)
(PBA@HAAF - Funding for PBA @ HAAF)
(HAA-17 - Groundwater Contamination HAAF, PBA@HAAF - Funding for PBA @ HAAF)

(HAA-03 - FORMER USTS AT BLDG 728)
(HAA-12 - FORMER PDO FACILITY)

(HAA-13 - PUMP HOUSES #1, #2, AND #6)
(HAA-18 - HAAF Boundary Investigation)
(HAA-17 - Groundwater Contamination HAAF)

(HAA-09 - BULK FUEL FACILITY )
(HAA-18 - HAAF Boundary Investigation)
(HAA-01 - FIRE TRAINING SITE)

(PBA@HAAF - Funding for PBA @ HAAF)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201809
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HUNTER ARMY AIRFIELD IRP Schedule

RI/FS

RD

RA(C)

RA(O)

IMP(O)

IMP(O)

RI/FS

RD

RA(C)

RA(O)

RI/FS

RD

RA(C)

RA(O)

0

0

0

1

1

1

0

0

1

1

0

0

1

1

0

0

0

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

HAA-01

HAA-09

HAA-13

HAA-15

HAA-17

FIRE TRAINING SITE

BULK FUEL FACILITY 

PUMP HOUSES #1, #2, AND #6

MCA BARRACKS SITE

Groundwater Contamination HAAF

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

Fort Stewart/HAAF conducted community interest surveys during FY97, FY00, FY03, FY07, FY08 , FY10, FY12 
and FY14 to evaluate community interest in the establishment of a RAB.  A public notification announcing Fort 
Stewart/HAAF's community interest survey for a RAB was published in The Savannah Morning News and The 
Coastal Courier in August 1997, June 2000, May 2003, October 2006, July 2008, 2010, 2012 and August 2014.  
The individual surveys for public officials were mailed in September 1997, June 2000, May 2003, and October 
2006, 2008, 2010 and 2012 respectively.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

To date, Fort Stewart/HAAF has not received sufficient response to these public notifications and mailings to 
warrant establishment of a RAB.

Fort Stewart/HAAF will continue to monitor the public's desire to form a RAB and will react accordingly.  Surveys 
will be conducted on a regular basis to determine the public's interest in Hunter Army Airfield's IRP.

Potential TAPP: N/A

Additional Community Involvement Information  

None

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201408Community Interest Solicited on:

Administrative Record is located at 

DPW Prevention and Compliance Branch
1550 Veterans Parkway, Bldg. No. 1137
Fort Stewart, Georgia 31314-4927
912-315-5144 or 912-767-2010

Information Repository is located at 
Fort Stewart's Home Internet Page
http://www.stewart.army.mil/dpw/EN_Downloads.asp
912-315-5144 or 912-767-2010

Community Involvement Plan (Date Published): 201207
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